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6 IMPLEMENTATION AND 
MONITORING 

This chapter describes how the Napa County Regional Climate Action and 
Adaptation Plan (RCAAP) will be implemented and monitored. The six 
local jurisdictions within Napa County (hereinafter referred to as ”Napa 
County Jurisdictions” when pertaining to the collective government 
entities of Napa County, the Cities of American Canyon, Calistoga, Napa, 
and St. Helena, and the Town of Yountville) have a responsibility in 
successfully implementing the RCAAP. As such, this chapter includes 
further details on a coordinated regional implementation strategy, a 
summary of the cost and funding analyses conducted for some of the 
RCAAP’s GHG reduction and adaptation measures, monitoring and 
reporting considerations, future plan updates, California Environmental 
Quality Act (CEQA) tiering and streamlining, and ongoing community 
engagement. 

Specific implementation details for all measures and actions identified 
in Chapters 3 and 5 can be found in Appendix H. For each action, the 
matrices provide a short description, applicable jurisdictions, potential 
partners, the implementation mechanism, and estimated start and 
end dates.  

6.1 IMPLEMENTATION STRATEGY 
The RCAAP will be adopted and implemented by all six Napa County 
Jurisdictions. Successful RCAAP implementation will require a coordinated 
approach that leverages regional and local collaboration across the Napa 
County Jurisdictions and other partner agencies and organizations.  

▶ Regional Collaboration and Decision-Making. A critical first step 
after RCAAP adoption is to establish and reinforce clear roles and 
responsibilities for prioritizing and implementing measures and 
actions. To accomplish this, staff from each of the six Napa County 
Jurisdictions will continue collaborating regularly through the 
interagency All Staff Working Group. This working group will provide a 
venue for discussing and confirming the roles each jurisdiction will 
play in implementing the specific measures and actions in the plan 
(e.g., lead vs. supporting roles). The working group will also identify 
the recommended sequencing and prioritization of measures and 
near-term actions, and opportunities for joint decision-making and 
governance where regional collaboration is appropriate and offers 
clear regional benefits. 
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Local elected legislative bodies will have ultimate approval authority for locally specific 
implementation decisions. These regional collaborative and oversight processes will ensure 
that local decisions remain consistent with the RCAAP’s goals. 

Napa County may lead and coordinate overall RCAAP implementation efforts as the 
designated “Administering Agency” per the existing Joint Powers Agreement, in close 
collaboration with each of the incorporated jurisdictions. In some instances, an individual 
jurisdiction may assume sole responsibility for implementing a measure and its associated 
actions, especially if a specific measure applies only to a particular jurisdiction (e.g., measures 
in the agricultural sector may apply only to the unincorporated county). However, individual 
jurisdictions may tailor the implementation of measures or specific actions that apply to all 
jurisdictions to account for the unique needs and characteristics of each of the Napa County 
Jurisdictions. One or more jurisdictions may also lead or co-lead the implementation of 
specific actions for measures that have regional applicability and benefits across jurisdictions 
(e.g., conducting feasibility studies, or developing model ordinances that all jurisdictions will 
eventually adopt). In all cases, however, if specific actions are implemented primarily by one 
jurisdiction, close coordination with other jurisdictions will be required to ensure that results 
and outcomes are consistent with the regional outcomes assumed in the RCAAP across all 
applicable jurisdictions.  

▶ Staffing and Capacity Needs. Once roles are defined and near-term implementation 
priorities are established, Napa County Jurisdictions will evaluate staffing and potential 
hiring needs to support early implementation efforts, including new positions or reallocating 
existing staff to fully enable program development, secure grants or other funding sources, 
grant administration, outreach, and RCAAP monitoring and reporting. These evaluations 
should draw on the staffing assumptions outlined for selected measures in the preliminary 
cost assessment, which anticipated the need for additional staff capacity during the first 
several years of implementation (see Section 6.2 and Appendix I for more details). Any 
recommendations for staffing decisions and potential hiring needs will be presented to each 
individual jurisdiction’s legislative body for review and approval. 

▶ Funding and Financing Roadmap. In parallel with evaluating staffing needs and informed 
by early prioritization efforts by the interagency working group, Napa County Jurisdictions 
will develop a more detailed funding and financing roadmap, either individually or as a 
group. This will provide both a near-term strategy that identifies a mix of one-time and 
ongoing funding sources required for implementing near-term priority measures and 
actions, while also providing a coordinated, longer term 20-year investment strategy for 
RCAAP implementation. While Section 6.2 and Appendix I outline a range of funding and 
financing options, a successful funding and financing roadmap should also be updated 
periodically, at least concurrently with RCAAP five-year updates (see Section 6.4, “Future Plan 
Updates”). 
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6.2 IMPLEMENTATION COSTS AND POTENTIAL 
FUNDING SOURCES 

RCAAP implementation will require substantial funding, and a coordinated regional investment 
strategy is needed. Accordingly, a series of cost and funding assessments were prepared to 
inform the public and decision-makers regarding potential costs and options for funding and 
financing implementation, as described in this section.  

Implementation Cost Estimates 
A preliminary order-of-magnitude cost assessment, prepared by Jacobs, estimated and classified 
Napa County Jurisdictions’ potential implementation costs for a limited subset of RCAAP 
measures, including nine priority GHG reduction measures and 10 climate adaptation measures. 
The specific subset of measures selected for analysis were prioritized either because of the 
magnitude of potential GHG reductions associated with the selected GHG measures relative to 
others, or because of the potential degree or scale of impact in the case of the selected climate 
adaptation measures. Importantly, this preliminary assessment does not include cost estimates for 
all RCAAP measures. A complete cost estimate for the entire RCAAP would require further study.  

The Napa County Jurisdictions collectively have a responsibility to successfully implement the 
RCAAP, and as such, the preliminary cost assessment includes total costs regionwide for 
implementation of the selected measures as presented in the RCAAP, and costs are not 
estimated individually for any one jurisdiction, unless specifically noted. No cost-sharing analysis 
was included in the scope of the preliminary cost assessment. 

The preliminary cost assessment to implement nine GHG reduction and 10 adaptation measures 
over a 20-year horizon (i.e., 2025-2045) includes labor (i.e., public agency staffing), capital costs 
(i.e., construction costs related to physical assets), and other costs (i.e., non-capital expenses, 
such as consultants, rebates, or special studies).  

▶ Some measures are one-time activities, such as developing a program or plan, or the 
adoption of an ordinance.  

▶ Other measures are ongoing, such as comprehensive electrification of existing buildings, 
structure hardening, or certain infrastructure projects, which have a longer timeframe.  

▶ Potential cost savings may offset public agency costs to the Napa County Jurisdictions (e.g., 
through reduced municipal utility bills associated with more efficient buildings and vehicles), 
and private community cost savings (e.g., reduced utility bills through home electrification or 
fuel costs through vehicle electrification). 

Key findings from the preliminary cost assessment, included in Appendix I, are as follows: 

▶ If all 19 measures selected for analysis were fully implemented, total implementation costs 
would be approximately $1.1 billion over 20 years, or approximately $57 million per year. 
Approximately seven percent of total costs would be labor or administrative costs incurred 
by local agencies. 
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▶ Implementation of nine priority GHG reduction measures would cost approximately 
$772 million over 20 years. Over 90 percent of these estimated costs are associated with 
rebates, incentives, or other program costs. For GHG measure BE-1 alone, the estimated cost 
of residential and commercial rebates or other incentives for electrification of all existing 
buildings countywide could cost over $400 million over 20 years. 

▶ Implementation of 10 priority climate adaptation measures would cost approximately 
$359 million over 20 years. Approximately 66 percent of these estimated costs are associated 
with rebates, incentives, or other program costs, while 28 percent would be for capital costs.  

These preliminary cost estimates are based on planning-level, order-of-magnitude estimates 
with an accuracy range of -30 to +50 percent of actual costs, which is an appropriate level of 
detail for a 20-year long-range plan. These preliminary cost estimates are subject to change 
based on a variety of factors. Examples of such factors include potential revisions to RCAAP 
measures, actual implementation or program details that are defined later during 
implementation but are unknown or undefined during the planning stage, changes in market 
conditions, the availability and cost of zero-emission technology, and Napa County Jurisdictions’ 
staff availability and workload.  

Funding and Financing Options 
Economic & Planning Systems prepared a funding and financing options assessment that 
identifies potential funding sources and financing mechanisms to support RCAAP 
implementation (see Appendix I for a more detailed discussion and a copy of the full 
assessment). The funding and financing options assessment focused on nine priority GHG 
measures and 10 climate adaptation measures analyzed in the preliminary cost assessment. The 
funding & financing assessment identified the following potential options: 

▶ Local funding sources (e.g., general fund revenues, new taxes or assessments, new fees); 

▶ Grants (e.g., federal, state, regional, or local grant programs); 

▶ Loans (e.g., California Infrastructure and Economic Development Bank [Iban] products, on-
bill financing available through utilities); 

▶ Debt financing mechanisms (e.g., general obligation bonds, revenue bonds, certificates of 
participation, Mello-Ros community facilities districts, enhanced infrastructure financing 
districts, climate resilience districts); and 

▶ Other sources (e.g., carbon credits, public-private partnerships, development or operating 
agreements, and regional programs such as Marin Clean Energy Flex Market Programs, Bay 
Area Regional Energy Network incentives, Transportation Fund for Clean Air). 

Implementing the RCAAP will require a coordinated, long-term investment strategy that 
draws upon both existing and new sources of funding from public and private entities. While a 
wide range of funding mechanisms exist, accessing and managing them presents several 
challenges. Limited public budgets, fragmented and competitive funding sources, and shifting 
state and federal priorities can constrain the availability and consistency of financial support. 
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Additionally, many GHG reduction measures and climate adaptation measures demand high 
upfront costs and significant administrative effort, requiring jurisdictions to prioritize actions 
that align with local capacity and offer the greatest long-term benefits. In this context, successful 
implementation will depend on the Napa County Jurisdictions’ ability to strategically sequence 
investments, pursue diverse funding streams, and build partnerships with organizations across 
sectors—including public agencies, private businesses, nonprofit groups, and community 
stakeholders—to expand capacity and strengthen support for climate initiatives. 

The funding and financing assessment identified the following specific steps that Napa County 
Jurisdictions can take in developing a long-term RCAAP investment strategy: 

▶ Develop a phased funding roadmap that sequences implementation based on funding 
availability, project readiness, and potential for maximizing GHG reduction and community 
co-benefits. 

▶ Prioritize actions that can be implemented relatively easily by identifying projects that 
have the following characteristics: 

▪ Lower cost-barriers, 

▪ Existing staffing capacity to redirect toward implementation, 

▪ Capital improvements that can be included in respective jurisdictional capital 
improvement plans. 

▶ Determine if any General Fund revenues can be made available to fund any short- or long-
term actions. 

▶ Evaluate the feasibility of establishing new or dedicated local funding sources, 
including new taxes, assessments, fees, or utility surcharges earmarked for GHG reduction or 
climate adaptation efforts. 

▶ Pursue state and federal grants by actively monitoring funding opportunities from existing 
or new programs. This may require jurisdictions to build internal capacity or hire grant 
specialists and collaborate across public agencies to increase competitiveness. 

▶ Utilize public financing tools, such as climate resilience districts or other mechanisms. 

▶ Attract private investment by pursuing public-private partnerships for targeted actions.  

▶ Coordinate via the interagency All Staff Working Group to align local funding priorities, 
pool match funding, and develop joint applications for regional-scale investments. 

6.3 MONITORING AND REPORTING 
Napa County Jurisdictions will regularly monitor and report on the implementation status of all 
GHG reduction and climate adaptation measures in the RCAAP. The effectiveness of all 
quantifiable GHG measures and progress in achieving GHG reductions, along with progress 
towards meeting established GHG targets and goals for 2030 and 2045, will also be monitored 
regularly and shared with the public. Monitoring and reporting efforts will also inform future 



Chapter 6 | Implementation and Monitoring 

NA P A CO UNT Y REG IO NA L CL IM ATE ACT IO N A N D AD A PTAT IO N PL AN –  F I NA L  6-6 

RCAAP updates in the event adjustments to measures are required. Future RCAAP updates are 
addressed further under Section 6.4 below. 

Monitoring 
Monitoring efforts for the RCAAP will include tracking both the status of implementation of each 
measure and associated implementing actions, as well as tracking the performance of each 
measure based on data collection.  

▶ Implementation Status: Napa County Jurisdictions will track the status of all GHG reduction 
and climate adaptation measures identified in Chapters 3 and 5 and their specific actions. 
Agency staff will maintain and update tracking tables, using consistent implementation 
status categories. Examples of these categories may include but are not limited to, the 
following: planned, waiting for funding approval, in progress, nearing completion, 
completed, ongoing, or not yet started. Agency staff will also include the most 
current/available data on implementation status in annual monitoring reports. 

▶ GHG Performance Monitoring: Napa County Jurisdictions will monitor the effectiveness of 
all GHG reduction measures based on specific tracking metrics or key performance 
indicators (KPIs) that are closely aligned with the performance targets established for 
applicable quantified GHG reduction measures, as presented in Chapter 3. Agency staff will 
identify the specific tracking metrics or KPIs that will be monitored for applicable GHG 
reduction measures. Data will be gathered annually for each set of KPIs unless otherwise 
noted, and results will be included in an annual monitoring report for the RCAAP. 

Reporting 
Napa County Jurisdictions will post regular updates online regarding implementation status and 
performance monitoring efforts. The latest available data on progress in achieving measure-
specific performance targets, estimated GHG reductions to date, and overall progress in 
achieving the RCAAP’s GHG targets will be shared publicly via a centralized online platform 
developed and launched shortly after RCAAP adoption and which can develop into an 
interactive RCAAP “Dashboard” as implementation progress is made.   

Agency staff will also prepare annual RCAAP monitoring reports and present these reports to 
the Napa County CAC and/or individual local governing bodies. The purpose of these annual 
reports is to report on the implementation progress and performance of the RCAAP and to 
identify where further efforts and additional resources may be needed to ensure effective 
implementation. The first annual RCAAP monitoring report will be issued in 2027, approximately 
one year after the approval and adoption of the RCAAP. Annual monitoring reports will include 
the status of each GHG reduction and climate adaptation measure, along with the associated 
implementation actions. These reports will also provide a summary of the latest data on the 
performance of GHG reduction measures and overall progress toward achieving the regional 
GHG targets, based on the identified metrics and KPIs.  
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6.4 FUTURE PLAN UPDATES 
Napa County Jurisdictions will update the RCAAP approximately every five years; however, 
minor updates or adjustments to implementing actions associated with individual measures 
may occur without updating the full RCAAP document, in response to annual monitoring and 
reporting activities.  

Comprehensive five-year RCAAP updates will include updates to regional GHG emissions 
inventories and forecasts, a full review and any necessary adjustments of GHG reduction 
measures and actions, and updates to the implementation strategy as necessary. Refined cost 
estimates and funding sources may also be identified, as necessary. Future updates to the 
RCAAP will also comply with CEQA Guidelines 15183.5. Table 6.1 provides a schedule of 
planned activities for future RCAAP updates and related activities, including monitoring and 
reporting efforts. 

Table 6.1 RCAAP Updates and Monitoring Schedule 

Year Activity Description 

2026 RCAAP Adoption 
⯈ Each of the Napa County Jurisdictions’ governing bodies will 

adopt the RCAAP in 2026.  

2026-Ongoing Implementation 
⯈ Implementation of the RCAAP will begin in 2026 following 

adoption. 

2026-Ongoing Annual Monitoring 
and Reporting 

⯈ RCAAP monitoring efforts will begin in 2026. 
⯈ The first annual monitoring report would be published in 2027, 

approximately one year following RCAAP adoption. 

2030-Ongoing Annual GHG Emissions 
Inventory Updates 

⯈ The regional GHG emissions inventory will be updated every five 
years. The next inventory update will be completed by the year 
2030 to inform the first five-year RCAAP update. 

2031 RCAAP Update 
⯈ The RCAAP will be updated every 5 years, with the first update 

completed by 2031. 

Notes: GHG = greenhouse gas; RCAAP = Napa County Regional Climate Action and Adaptation Plan; Napa County Jurisdictions = 
the collective government entities of the County of Napa, the Cities of American Canyon, Calistoga, Napa, and St. Helena, and the 
Town of Yountville. 

Source: Compiled by Ascent in 2025. 

6.5 CEQA GHG ANALYSIS TIERING AND 
STREAMLINING 

Napa County Jurisdictions may use the RCAAP to streamline GHG analysis and mitigation for 
future discretionary projects undergoing environmental review. This streamlining benefit is 
enabled because the RCAAP meets the criteria for a qualified “plan for the reduction of 
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greenhouse gases” under the CEQA Guidelines (i.e., Title 14, Division 6, Chapter 3 of the 
California Code of Regulations), which are summarized in Table 6.2 below.  

Napa County Jurisdictions’ existing development review processes will demonstrate an 
individual project’s consistency with applicable GHG measures in the RCAAP. A project’s 
incremental contribution to cumulative GHG emissions may be determined not to be 
cumulatively considerable based on consistency with the forecasts and GHG reduction measures 
presented within the RCAAP. 

Table 6.2 RCAAP Compliance with Elements of a Qualified 
Greenhouse Gas Reduction Plan Under the CEQA Guidelines, 
Section 15183.5(b) 

Element Element Description How Does the RCAAP Meet the Criterion? 

A 

Quantify GHG 
emissions, both 
existing and projected 
over a specified time 
period, resulting from 
activities within a 
defined geographic 
area. 

The RCAAP is based on the region’s 2019 inventory of existing GHG 
emissions, and forecasts for 2030 and 2045, for both the unincorporated area 
and incorporated jurisdictions in Napa County. GHG emissions for all years 
include emissions associated with all countywide activities. The inventories 
and forecasts were prepared pursuant to the U.S. Community Protocol for 
Accounting and Reporting of Greenhouse Gas Emissions (Community 
Protocol) version 1.2 (July 2019) developed by Local Governments for 
Sustainability (ICLEI) and the ICLEI Local Government Operations Protocol 
(LGO Protocol), version 1.1 (May 2010) developed by ICLEI. Further, the 
inventories and forecasts include sources over which Napa County 
Jurisdictions have some level of jurisdictional control or influence and exclude 
those sources over which the County has no jurisdictional control or 
influence. See RCAAP Chapter 2 and Appendix B for further technical details. 

B 

Establish a level, based 
on substantial 
evidence, below which 
the contribution to 
GHG emissions from 
activities covered by 
the plan would not be 
cumulatively 
considerable. 

The RCAAP establishes 2030 and 2045 targets GHG emissions reductions in 
alignment with legislative targets for statewide emissions reductions and the 
state’s 2022 Scoping Plan for Achieving Carbon Neutrality. As explained in 
CEQA Guidelines Section 15064.4(b)(3), a lead agency “may consider a 
project’s consistency with the state’s long-term climate goals or strategies” 
when determining the significance of a project’s cumulative GHG emissions 
impacts. Therefore, the RCAAP’s 2030 and 2045 targets represent the level 
below which GHG emissions would not be cumulatively considerable. See 
RCAAP Chapter 2 and Appendices B, E, and F for further technical details. 

C 

Identify and analyze 
the GHG emissions 
resulting from specific 
actions or categories 
of actions anticipated 
within the geographic 
area. 

The regional GHG emissions inventory, along with emissions forecasts 
prepared for 2030 through 2045, account for both existing emissions and 
estimated changes in emissions over time. The forecasts of future emissions 
analyze how existing emissions are expected to change over time under a 
business-as-usual scenario and an adjusted business-as-usual scenario that 
accounts for state and federal legislative reductions. The RCAAP includes a 
broad suite of GHG reduction measures and associated implementation 
actions to reduce GHG emissions countywide to achieve regional 2030 and 
2045 targets. See RCAAP Chapters 2 and 3, and Appendices E and F for 
further technical details.  
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Element Element Description How Does the RCAAP Meet the Criterion? 

D 

Specify measures or a 
group of measures, 
including performance 
standards, that 
substantial evidence 
demonstrates, if 
implemented on a 
project-by-project 
basis, would collectively 
achieve the specified 
emissions level. 

The RCAAP includes GHG reduction strategies, measures, and implementing 
actions and presents analysis demonstrating that their collective 
implementation would achieve the 2030 and 2045 targets. The RCAAP also 
identifies how, if certain GHG measures were implemented on a project-by-
project basis, the measures collectively would achieve the 2030 and 2045 
targets. The RCAAP includes measures that address the largest GHG 
emissions sources (such as building energy use and transportation), core 
measures that are likely to reduce large amounts of emissions based on 
substantial evidence, and transparency in methods of quantification. See 
RCAAP Chapter 3 and Appendix F for further technical details. 

E 

Establish a mechanism 
to monitor the plan's 
progress toward 
achieving the level and 
to require amendment 
if the plan is not 
achieving specified 
levels. 

The RCAAP includes a regional strategy for implementing, monitoring, and 
reporting, including how the RCAAP and various technical components will 
be updated periodically. Napa County Jurisdictions will evaluate the 
effectiveness of GHG measures and actions and include regular emissions 
inventory updates to ensure the region is on track to meet the regional 2030 
and 2045 GHG reduction targets. The implementation strategy also includes 
details regarding the applicability of specific actions under each measure, 
estimated costs and funding, and financing options, and matrices 
summarizing implementation assumptions. See RCAAP Chapter 6 and 
Appendices H and I for details. 

F 

Be adopted in a public 
process following 
environmental review. 

Napa County Jurisdictions will conduct environmental review and prepare an 
Initial Study for the RCAAP, pursuant to CEQA. The County of Napa will serve 
as the lead agency for the preparation of the Initial Study, with other 
incorporated jurisdictions acting as responsible agencies. The Initial Study will 
evaluate the potential environmental effects of the proposed RCAAP and its 
implementation, and the County and responsible agencies will make the 
appropriate environmental determination following completion of the Initial 
Study. Following completion of the environmental review process, each 
governing body will certify the CEQA document and adopt the RCAAP 
following a public hearing.  

Notes: GHG = greenhouse gas; RCAAP = Napa County Regional Climate Action and Adaptation Plan. 

Source: Compiled by Ascent in 2025. 

Projects eligible for streamlining include discretionary projects subject to environmental review 
that are determined by Napa County Jurisdictions to be consistent with their respective General 
Plan and the GHG forecast assumptions used in the RCAAP. Projects that are inconsistent with 
the General Plan or the forecast assumptions will not be eligible for tiering and streamlining their 
GHG analysis from the CAP. A project that a local lead agency determines to be eligible for GHG 
analysis tiering and streamlining using the RCAAP must demonstrate consistency with the RCAAP 
by implementing applicable GHG reduction measures and/or demonstrating consistency with 
performance standards associated with such measures. Eligible projects can then tier from and/or 
incorporate by reference the RCAAP’s programmatic review of GHG emissions in their CEQA 
analysis of cumulative GHG emissions. However, if there is substantial evidence that the effects of 
a particular project may be cumulatively considerable notwithstanding the project's compliance 
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with the specified requirements in the plan for the reduction of greenhouse gas emissions, an EIR 
must be prepared for the project, pursuant to CEQA Guidelines Section 15183.5(b)(2). 

Napa County Jurisdictions will use an RCAAP Consistency Review Checklist to assist with 
determining GHG streamlining eligibility pursuant to CEQA Guidelines Section 15183.5, and to 
ensure that eligible projects are reviewed for consistency with applicable GHG reduction 
measures and incorporate appropriate mitigation measures into their environmental documents. 
A preliminary example of the RCAAP Consistency Review Checklist (“Checklist”) is provided as 
Appendix J. The Checklist will be finalized following the adoption of the RCAAP and will serve 
as an administrative document used during the development review process, which is separate 
from the RCAAP itself. Napa County Jurisdictions may customize the Checklist for individual 
jurisdictions’ use to reflect applicable measures and performance standards that are appropriate 
in each individual jurisdiction. The Checklist will also be updated over time, if necessary, as the 
RCAAP is updated every five years. The Checklist will not apply to ministerial projects or other 
actions that are not considered a “project” and therefore are not subject to environmental 
review under CEQA. 

6.6 ONGOING COMMUNITY ENGAGEMENT 
Continued engagement with and active participation by the community is critical for the 
successful implementation of the RCAAP. As Napa County Jurisdictions implement and monitor 
measures and actions, engagement with residents, businesses, community organizations, 
developers, property owners, and other local, regional, and state agencies will ultimately guide 
measure implementation and promote the achievement of the RCAAP’s goals. While some 
measures may be led solely by an individual jurisdiction, many will require cross-agency 
collaboration, as well as partnerships and collaboration with other organizations, as noted in 
previous chapters.  

Many of the measures and implementing actions in the RCAAP focus on increasing community 
awareness and participation in existing programs, as well as connecting the community with 
new information, tools, funding, and resources. Effective and long-term climate action and 
resilience building in the community depend on ongoing efforts that change the way individuals 
and businesses interact with the environment. Numerous measures require participation from 
residents, businesses, and visitors to be fully implemented, and the Napa County Jurisdictions 
are committed to continuing outreach and engagement efforts through implementation, 
monitoring, and future plan updates, as outlined above.  
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